

Chemical Corps, U. S. Army  
ATLANTA CHEMICAL PROCUREMENT DISTRICT  
114 Marietta Street, N.W.  
Atlanta 3, Georgia.

IN REPLY REFER TO: CMLAP-

319.1

16 February 1951

SUBJECT: Interim Progress Report for Period 1-10 February 1951

TO: Office of the Chief, Chemical Corps  
Chief, Industrial Division  
Washington, 25 D. C.

1. Interim Progress Report for period 1-10 February 1951 is submitted as follows:

- a. Schedule No. 122-51
- b. Date of Invitation to Bid - NA
- c. Date of award of contract & name of Contractor - 8 December 1950; Tennessee Valley Authority
- d. Date schedule placed on Arsenal - NA
- e. Dollar amount of contract - \$39,000
- f. Forecast of production - February 1951; 104,000 # - 13 March 1951 - 104,000#; April 1951 - 104,000#
- g. Quantity produced to date - 86,994#
- h. Quantity awaiting inspection - None
- i. Quantity accepted to date - 86,994#
- j. Quantity shipped to date - 86,994#
- k. Pertinent remarks - White Phosphorus included in this schedule is covered by Reqn. No. W41-040-17-51 Dallas Chemical Procurement District placed on Atlanta Chemical Procurement District.

2.

- a. Schedule No. 164-51
- b. Date of Invitation to Bid - NA
- c. Date of award of contract and name of contractor - 31 January 1951, Tennessee Valley Authority
- d. Date schedule placed on Arsenal - NA
- e. Dollar amount of contract - \$165,230
- f. Forecast of production - February 16; 200,000# - February 19; 100,000 # - February 21; 100,000# - February 23; 100,000# - February 26; 100,000# - February 28; 100,000# - March 2; 100,000# - March 5; 100,000# - March 6; 100,000# - March 7; 100,000# - March 8; 100,000# - March 9; 100,000#

16 February 1951

- g. Quantity produced to date - None
  - h. Quantity awaiting inspection - None
  - i. Quantity accepted to date - None
  - j. Quantity shipped to date - None
  - k. Pertinent remarks - White Phosphorus included in this schedule is covered by Reqn. No. 03-029-1503-51 placed by Pine Bluff Arsenal on Atlanta Chemical Procurement District, the quantity changed by telephone conversation, Pine Bluff Arsenal to Atlanta Chemical Procurement District 3 January 1951, Reqn. No. W09-025-2-51 placed on Tennessee Valley Authority by Atlanta Chemical Procurement District.
- 3.
- a. Schedule No. 185-51
  - b. Date of Invitation to Bid - NA
  - c. Date of award of contract and name of contractor - 31 January 1951; Tennessee Valley Authority
  - d. Date schedule placed on Arsenal - NA
  - e. Dollar amount of contract - \$39,000
  - f. Forecast of production - 208,000# on or before April 1951; 104,000# on or before May 1951.
  - g. Quantity produced to date - None
  - h. Quantity awaiting inspection - None
  - i. Quantity accepted to date - None
  - j. Quantity shipped to date - None
  - k. Pertinent remarks - White Phosphorus covered by this schedule was placed on Atlanta Chemical Procurement District by Reqn. No. W41-040-34-51 by Dallas Chemical Procurement District. This requirement was placed on Tennessee Valley Authority by Atlanta Chemical Procurement District using Reqn. No. W09-025-3-51.
- 4.
- a. Schedule No. 187-51
  - b. Date of Invitation to Bid - 29 December 1950
  - c. Date of award of contract and name of contractor - 16 January 1951; Continental Can Company
  - d. Date schedule placed on Arsenal - NA
  - e. Dollar amount of contract - \$4,902.32
  - f. Forecast of production - Entire quantity to be delivered by 20 March 1951

Chemical Corps, U. S. Army  
ATLANTA CHEMICAL PROCUREMENT DISTRICT  
114 Marietta Street, N.W.  
Atlanta 3, Georgia.

IN REPLY REFER TO: CMLAP 319.1

28 February 1951

SUBJECT: Interim Progress Report for Period 10-20 February 1951

TO: Office of the Chief Chemical Officer  
Chief, Industrial Division  
Washington 25, D. C.

Interim Progress Report for period 10-20 February 1951 is submitted as follows:

- 1a. Schedule No. 122-51; No change since Interim Report 1-10 February 1951
- 2a. Schedule No. 164-51
  - b. Date of Invitation to Bid - NA
  - c. Date of award of contract and name of contractor; - 31 January 1951, Tennessee Valley Authority
  - d. Date of schedule placed on Arsenal - NA
  - e. Dollar amount of contract - \$ 165,230
  - f. Forecast of production - 16 February; 200,000# - 19 February; 100,000# - 21 February; 100,000# - 23 February; 100,000# - 26 February; 100,000# - 28 February 100,000# - 2 March; 100,000# - 5 March; 100,000# - 6 March; 100,000# - 7 March; 100,000# - 8 March; 100,000# - 9 March; 100,000#
  - g. Quantity produced to date - 552,871#
  - h. Quantity awaiting inspection - None
  - i. Quantity accepted to date - 552,871#
  - j. Quantity shipped to date - 552,871#
  - k. Pertinent remarks - White Phosphorus in this schedule is covered by Requisition No. 03-029-1503-51, placed by Pine Bluff Arsenal on Atlanta Chemical Procurement District. The quantity changed by telephone conversation Pine Bluff Arsenal to Atlanta Chemical Procurement District, 3 January 1951. Requisition No. W09-025-2-51, placed on Tennessee Valley Authority by Atlanta Chemical Procurement District
- 3a. Schedule No. 185-51 - No change since Interim Report 1-10 February 1951

Chemical Corps, U. S. Army  
ATLANTA CHEMICAL PROCUREMENT DISTRICT  
114 Marietta Street, N.W.  
Atlanta 3, Georgia.

IN REPLY REFER TO: CMLAP- 319.1

2 March 1951

SUBJECT: Interim Progress Report for Period 20-28 February 1951

TO: Office of the Chief Chemical Officer  
Chief, Industrial Division  
Washington 25, D. C.

Interim Progress Report for period 20-28 February 1951 is submitted as follows:

- 1a. Schedule No. 122-51 - No change since Interim Report 10-20 February 1951
- 2a. Schedule No. 164-51
  - b. Date of Invitation to Bid - NA
  - c. Date of award of contract and name of contractor - 31 January 1951, Tennessee Valley Authority
  - d. Date of schedule placed on Arsenal - NA
  - e. Dollar amount of contract - \$165,230
  - f. Forecast of production - 16 February; 200,000# - 19 February; 100,000# - 21 February; 100,000# - 23 February; 100,000# - 26 February; 100,000# - 28 February; 100,000# - 2 March; 100,000# - 5 March; 100,000# - 6 March; 100,000# - 7 March; 100,000# - 8 March; 100,000# - 9 March; 100,000#.
  - g. Quantity produced to date - 1,035,353#
  - h. Quantity awaiting inspection - None
  - i. Quantity accepted to date - 1,035,353#
  - j. Quantity shipped to date - 1,035,353#
  - k. Pertinent remarks - White phosphorus in this schedule is covered by Reqn. No. 03-029-1503-51, placed by Pine Bluff Arsenal on Atlanta Chemical Procurement District. The quantity changed by telephone conversation Pine Bluff Arsenal to Atlanta Chemical Procurement District, 3 January 1951. Reqn. No. W09-025-2-51 placed on Tennessee Valley Authority by Atlanta Chemical Procurement District.
- 3a. Schedule No. 185-51 - No change since Interim Report 10-20 February 1951

Handwritten: *File*

Chemical Corps, U. S. Army  
**ATLANTA CHEMICAL PROCUREMENT DISTRICT**  
114 Marietta Street, N.W.  
Atlanta 3, Georgia.

IN REPLY REFER TO: OMLAP- 319.1

13 March 1951

SUBJECT: Interim Progress Report for Period 1-10 March 1951

TO: Office of the Chief Chemical Officer  
Chief, Industrial Division  
Washington 25, D. C.

Interim Progress Report for period 1-10 March 1951 is  
submitted as follows:

- 1a. Schedule No. 122-51
  - b. Date of Invitation to Bid - NA
  - c. Date of award of contract and name of contractor -  
8 December 1951; Tennessee Valley Authority
  - d. Date of schedule placed on Arsenal - NA
  - e. Dollar amount of contract - \$39,000
  - f. Forecast of production - February 1951; 104,000# -  
March 104,000# - April 1951; 104,000#.
  - g. Quantity produced to date - 191,177#.
  - h. Quantity awaiting inspection - None
  - i. Quantity accepted to date - 191,177#
  - j. Quantity shipped to date - 191,177#
  - k. Pertinent remarks - White phosphorus included in  
this schedule is covered by Reqn. No. W41-040-17-51  
Dallas Chemical Procurement District placed on  
Atlanta Chemical Procurement District.
- 
- 2a. Schedule No. 164-51
  - b. Date of Invitation to Bid - NA
  - c. Date of award of contract and name of contractor -  
31 January 1951; Tennessee Valley Authority
  - d. Date of schedule placed on Arsenal - NA
  - e. Dollar amount of contract - \$165,230
  - f. Forecast of production - 16 February; 200,000# -  
19 February; 100,000# - 21 February; 100,000# -  
23 February; 100,000# - 26 February; 100,000# -  
28 February; 100,000# - 2 March; 100,000# -  
5 March; 100,000# - 6 March; 100,000# - 7 March;  
100,000# - 8 March; 100,000# - 9 March; 100,000#.
  - g. Quantity produced to date - 1,122,664#
  - h. Quantity awaiting inspection - None
  - i. Quantity accepted to date - 1,122,664#
  - j. Quantity shipped to date - 1,122,664#
  - k. Pertinent remarks - White phosphorus in this schedule

CMLAP- 319.1  
SUBJECT: Interim Progress Report

13 March 1951

is covered by Reqn. No. 03-029-1503-51, placed by Pine Bluff Arsenal on Atlanta Chemical Procurement District. The quantity changed by telephone conversation Pine Bluff Arsenal to Atlanta Chemical Procurement District, 3 January 1951. Reqn. No. W09-025-2-51 placed on TVA by Atlanta Chemical Procurement District.

- 3a. Schedule No. 185-51 - No change since Interim Report 20-28 February 1951
- 4a. Schedule No. 187-51 - No change since Interim Report 20-28 February 1951
- 5a. Schedule No. 169-51, Revision #1.
  - b. Date of Invitation to Bid - 29 December 1950
  - c. Date of award of contract and name of contractor - 16 January 1951; Atlanta Metallic Casket Company
  - d. Date schedule placed on Arsenal - NA
  - e. Dollar amount of contract - \$9696.84
  - f. Forecast of production - Entire quantity by 20 March 1951
  - g. Quantity produced to date - 38 units 85% completed.
  - h. Quantity awaiting inspection - None
  - i. Quantity accepted to date - None
  - j. Quantity shipped to date - None
  - k. Pertinent remarks - Invitation to Bid No. 09-025-51-3 issued 29 December 1950 and mailed to twenty prospects and four firm bids were received from responsible manufacturers. Contract No. 09-025-Cml-5 awarded to Atlanta Metallic Casket Company on 16 January 1951.
- 6a. Schedule No. 189-51 - No change since Interim Report 20-28 February 1951
- 7a. Schedule No. 188-51 - No change since Interim Report 20-28 February 1951

*Walter L. MacLachlan*  
for. WALTER L. MACLACHLAN  
Col, Cml C,  
Commanding

Chemical Corps, U. S. Army  
ATLANTA CHEMICAL PROCUREMENT DISTRICT  
114 Marietta Street, N.W.  
Atlanta 3, Georgia.

N REPLY REFER TO: CMLAP- 319.1

21 March 1951

SUBJECT: Interim Progress Report for Period 10-20 March 1951

TO: Office of the Chief Chemical Officer  
Chief, Industrial Division  
Washington 25, D. C.

Interim Progress Report for period 10-20 March 1951 is  
submitted as follows:

- 1a. Schedule No. 122-51 - No change since Interim Report  
1-10 March 1951
- 2a. Schedule No. 164-51
  - b. Date of Invitation to Bid - NA
  - c. Date of award of contract and name of contractor -  
31 January 1951; Tennessee Valley Authority
  - d. Date of schedule placed on Arsenal - NA
  - e. Dollar amount of contract - \$165,230
  - f. Forecast of production - 16 February; 200,000# -  
19 February; 100,000# - 21 February; 100,000# -  
23 February; 100,000# - 26 February; 100,000# -  
28 February; 100,000# - 2 March; 100,000# - 5 March;  
100,000# - 6 March; 100,000# - 7 March; 100,000# -  
8 March; 100,000# - 9 March; 100,000# - Total 1,300,000#
  - g. Quantity produced to date - 1,297,147#
  - h. Quantity awaiting inspection - None
  - i. Quantity accepted to date - 1,297,147#
  - j. Quantity shipped to date - 1,297,147#
  - k. Pertinent Remarks - White phosphorus in this schedule  
is covered by Reqn. No. 03-029-1403-51 placed by Pine  
Bluff Arsenal on Atlanta Chemical Procurement District.  
The quantity changed by telephone conversation Pine Bluff  
Arsenal to Atlanta Chemical Procurement District 13 January  
1951. Reqn No. W09-025-2-51 placed on TVA by Atlanta  
Chemical Procurement District.
- 3a. Schedule No. 185-51 - No change since Interim Report  
1-10 March 1951.

*under R*

Chemical Corps, U. S. Army  
ATLANTA CHEMICAL PROCUREMENT DISTRICT  
Seventh Floor - Grant Building  
44 Broad Street, Northwest  
Atlanta 3, Georgia

IN REPLY REFER TO: CMLAR-B

24 May 1951

SUBJECT: Interim Progress Report for Period 10 - 20 May 1951

TO: Office of the Chief Chemical Officer  
Chief, Industrial Division  
Department of the Army  
Washington 25, D. C.

Interim Progress Report for Period 10 - 20 May 1951 is submitted as follows:

- 1a. Schedule No. 122-51 - Completed
- 2a. Schedule No. 164-51 - Completed
- 3a. Schedule No. 185-51 - No change since Interim Progress Report 1 - 10 May 1951, except as noted below:
  - g. Quantity produced to date - 321,136 pounds
  - i. Quantity accepted to date - 321,136 pounds
  - j. Quantity shipped to date - 321,136 pounds

This completed this schedule.

- 4a. Schedule No. 187-51 - No change since Interim Progress Report 1 - 10 May 1951

- 5a. Schedule <sup>189</sup>189-51 - Contract DA09-025-Cml-8 - No change since Interim Progress Report 1 - 10 May 1951 except as noted below:

- g. Quantity produced to date:
- (1). Container Shipping for Set Gas, Identification, Detonation, MI B18-21-39  
Shipped by Southern Wire from Atlanta, Georgia 295  
Inspected at Atlanta, Georgia
- (2). Container, Tube, Individual  
Shipped by Imperial Mailing Case Company  
305 Broadway, New York 67,392  
Inspection to be at Edgewood Arsenal
- (3). Tube, Glass 67,400  
Shipped by Corning Glass Company, Corning,  
New York  
Inspection to be at Edgewood Arsenal

OMIAP-B

24 May 1951

SUBJECT: Interim Progress Report for Period 10 - 20 May 1951

- (4). Container tube, multiple  
Shipped by George D. Ellis & Sons,  
Inc., Philadelphia, Pennsylvania 2,000  
Inspection to be at Edgewood Arsenal

Receiving Reports showing acceptance, delivery and inspection of above items (2), (3) and (4) by Edgewood Arsenal have not been received by this District.

- 6a. Schedule <sup>184</sup>188-51 - No change since Interim Progress Report 1 - 10 May 1951 except as noted below.

g. Quantity produced to date:

- (1). Container, Assembly, C18-58-4  
Shipped by Continental Can Company from  
Pittsburgh, Pennsylvania 6,534  
To be inspected at Edgewood Arsenal
- (2). Bottles 4 oz, B18-58-5  
Shipped by Owens-Illinois Glass Company,  
Streator, Illinois 26,136  
To be inspected at Edgewood Arsenal
- (3). Wadding, Cellulose  
Drawing No. B18-58-22  
Shipped by Southern Wire, Inc. from  
Atlanta, Georgia  
Inspected and accepted at Atlanta, Georgia  
by Atlanta Chemical Procurement District 1980 sq ft  
2 cases 6 rolls

Receiving Reports showing acceptance, delivery and inspection of above items (1), (2) by Edgewood Arsenal have not been received by this District.

- 7a. Schedule No. 126-51 - Contract DA09-025-Cml-11  
b. Date of Invitation to Bid: 25 April 1951  
c. Date of Award of contract and name of contractor:  
3 May 1951, Victor Chemical Works  
d. Date Schedule placed on Arsenal - Not applicable  
e. Dollar amount of contract - \$85,000.00  
f. Forecast of production: - 11 May 1951, 100,000 pounds  
21 May 1951, 100,000 pounds; 1 June 1951, 100,000  
pounds; 21 June 1951, 100,000 pounds  
g. Quantity produced to date: - 86,480 pounds

CMLAP-B

24 May 1951

SUBJECT: Interim Progress Report for Period 10 - 20 May 1951

- h. Quantity awaiting inspection - 86,480
  - i. Quantity accepted to date - 86,480
  - j. Quantity shipped to date - 86,480
  - k. Pertinent remarks: Invitation to Bid No. 12 issued 25 April 1951 and mailed to the six producers for White Phosphorus requirements and offers were received from three producers and as each offered to supply only a portion of requirements, a contract was entered into with Victor Chemical Works for 500,000 pounds of White Phosphorus and contracts have been made with the other two producers which submitted proposals.
- 9a. Schedule No. 188-51, Revision No. 2, 13 April 1951  
The above schedule was increased by 1200 making a revised total of 2604 for procurement. Pine Bluff Arsenal has in storage a supply of containers, shipping for the additional 1200 sets. An Invitation to Bid No. Cml-09-025-51-13, 16 May 1951 was issued for the remaining component parts of the set. This formal proposal will be opened on 28 May 1951.
- 10a. Schedule No. 202-51, Contract No. DA09-025-Cml-13
- b. Date of Invitation to Bid, 25 April 1951
  - c. Date of Award of Contract and name of contractor, 14 May 1951, Food Machinery and Chemical Corporation, Westvaco Chemical Division, 405 Lexington Avenue, New York 17, New York
  - d. Date Schedule placed on Arsenal - Not applicable
  - e. Dollar value of contract, \$17,000.00
  - f. Forecase of production: May 1951, 100,000 pounds
  - g. Quantity produced to date - none
  - h. Quantity awaiting inspection to date - none
  - i. Quantity accepted to date - none
  - j. Quantity shipped to date - none
  - k. Pertinent remarks: Invitation to Bid No. 12 issued 25 April 1951 and mailed to six producers for White Phosphorus requirements for Chemical Corps and bids were received from three producers and as each offered to supply only a portion of requirements, a contract was entered into with Food Machinery and Chemical Corporation, Westvaco Chemical Division, 405 Lexington Avenue, New York 17, New York, for

CMLAP-B

24 May 1951

SUBJECT: Interim Progress Report for Period 10 - 20 May 1951

100,000 pounds of White Phosphorus and contracts have been consummated with the two other producers which submitted proposals

- 11a. Schedule 278-51 - Action pending
- 12a. Schedule 255-51 - Project No. 1, Revision No. 1 prepared and mailed to Edgewood Arsenal for filling, painting and stenciling White Phosphorus shells and cartridges.
- 13a. Schedule 274-51 - Project No. 2 prepared and mailed to Edgewood Arsenal for filling, painting and stenciling White Phosphorus shells.



WALTER L. MACLACHLAN  
Colonel, Cml C  
Commanding

*correct K*

Chemical Corps, U. S. Army  
ATLANTA CHEMICAL PROCUREMENT DISTRICT  
Seventh Floor - Grant Building  
44 Broad Street, Northwest  
Atlanta 3, Georgia

REPLY REFER TO: CMLAP-B 319.1

1 June 1951

SUBJECT: Interim Progress Report for Period 20-31 May 1951

TO: Office of the Chief Chemical Officer  
Chief, Industrial Division  
Washington 25, D.C.

Interim Progress Report for period 20-31 May 1951 is submitted as follows:

- 1a. Schedule 187-51; No change since Interim Report 10-20 May 1951
- 2a. Schedule 189-51 - Contract DA 09-025-Cml-8 - No change since Interim Progress Report 10-20 May 1951 except as noted below:
  - g. Quantity produced to date:
    - (1) Tape 1", Black plastic film - Drawing No. B18-58-22, shipped by Southern Wire, Inc., from Atlanta, Georgia. Inspected at Atlanta, Georgia, 121 rolls, 108 ft. ea. 13,068 Lin. ft.
    - (2) Tape 1 1/2", water resistant - Drawing No. B18-58-22, shipped by Southern Wire, Inc., from Atlanta, Georgia. Inspected at Atlanta, Georgia, 100 rolls, 216 ft. per roll 21,600 Lin. ft.
    - (3) Salseal Solvent - Drawing No. B18-58-22, shipped by Southern Wire, Inc., from Atlanta, Georgia. Inspected at Atlanta, Georgia. 6#
    - (4) Container, Shipping for Set, Gas, Toxic, Drawing No. B18-21-39. Shipped by Southern Wire, Inc., from Atlanta, Georgia. Inspected at Atlanta, Ga. 300 Ea.
    - (5) Container, Assembly, Drawing No. C18-58-4, Shipped by Continental Can Company from Pittsburgh, Penna. To be inspected at Edgewood Arsenal 6,534 Ea.
    - (6) Bottles, Glass, 4oz. Drawing No. B18-58-5. Shipped by Owens-Illinois Glass Company, Streater, Ill. To be inspected at Edgewood Arsenal 26,136 ea.
    - (7) Wadding, Cellulose, Drawing No. B18-58-22, Shipped by Southern Wire, Inc. from Atlanta, Georgia. Inspected and accepted at Atlanta, Georgia. 2 Cases 990 Sq.Ft.

Receiving Reports showing inspection and acceptance of items to be made at Edgewood Arsenal have not been received at this installation.

SUBJECT: Interim Progress Report for Period 20-31 May 1951 (Cont'd)

Items showing inspection by Atlanta Chemical Procurement District have been inspected and accepted by Atlanta Chemical Procurement District.

- 3a. Schedule 188-51 - Contract No. DA 09-025-Cml-7; No change since Interim Progress Report 10-20 May 1951 except as noted below:
- g. Quantity produced to date:
- (1) Container, Shipping for Set, Gas, Identification, Detonation, M1 (B18-21-39). Shipped by Southern Wire, Inc. from Atlanta, Georgia. Inspected at Atlanta, Georgia by Atlanta Chemical Procurement District. 604 Ea.
  - (2) Container, Tube, Individual. Shipped by Improved Mailing Case Company, 365 Broadway, New York. Inspection to be at Edgewood Arsenal. 67,392 Ea.
  - (3) Tube, Glass, Shipped by Corning Glass Works, Corning, New York. Inspection to be at Edgewood Arsenal. 67,400 Ea.
  - (4) Container, Tube, Multiple. Shipped by George D. Ellis & Sons, Inc., Philadelphia, Penna. Inspection to be at Edgewood Arsenal. 2,000 Ea.
  - (5) Blue Prints, Set up. Test Tube & Detonators Drawing No. A18-21-5 (20 June 1934) 5,616 Ea. Shipped by Southern Wire, Inc. Inspected at Atlanta, Georgia by Atlanta Chemical Procurement District.
  - (6) Blue Prints, Set up. Test Tube & Exploder, Drawing No. A18-21-6 (8 March 1932). Shipped by Southern Wire, Inc. Inspected at Atlanta, Georgia by Atlanta Chemical Procurement District. 5,616 Ea.

Receiving Reports showing inspection and acceptance of items and acceptance of items to be made at Edgewood Arsenal have not been received at this installation. Items showing inspection by Atlanta Chemical Procurement District have been inspected and accepted by Atlanta Chemical Procurement District.

- 4a. Schedule No. 126-5 Contract DA 09-025-Cml-11; No change since Interim Progress Report 10-20 May 1951 except as noted below:
- g. Quantity produced to date: 188,692 Lbs.  
i. Quantity accepted to date: 188,692 Lbs.  
j. Quantity shipped to date: 188,692 Lbs.
- 5a. Schedule No. 188-51, Revision No. 2 (13 April 1951); No change since Interim Progress Report 10-20 May 1951 except as noted below:  
The formal Invitation to Bid No. Cml-09-025-51-13 was opened on 28 May 1951 but no award has been made to date.

SUBJECT: Interim Progress Report for Period 20-31 May 1951 (Cont'd)

Contracts will be awarded at an early date as soon as check can be made on bidders.

- 6a. Schedule No. 202-51, Contract No. DA 09-025-Cml-13; No change since Interim Progress Report 10-20 May 1951.
  
- 7a. Schedule No. 126-51, Contract No. DA 09-025-Cml-12
  - b. Date of Invitation to Bid; 25 April 1951
  - c. Date of award of contract and name of contractor: 16 May 1951, Monsanto Chemical Company
  - d. Date schedule placed on arsenal; NA
  - e. Dollar amount of Contract: \$85000.00
  - f. Forecast of Production: 18 May 1951, 100,000 lbs; 28 May 1951, 100,000 lbs; 6 June 1951, 100,000 lbs; 16 June 1951, 100,000 lbs; 26 June 1951, 100,000 lbs.
  - g. Quantity produced to date: 117,262 lbs.
  - h. Quantity awaiting inspection: None
  - i. Quantity accepted to date: 117,262 lbs.
  - j. Quantity shipped to date: 117,262 lbs.
  - k. Pertinent remarks: Invitation to Bid No. 12 issued 25 April. A contract was entered into with Monsanto Chemical Company for 500,000 lbs. of white phosphorus and contracts have been made with the other producers who submitted proposals.
  
- 8a. Schedule 278-51: Action awaiting information on availability of white phosphorus from manufacturers.
  
- 9a. Schedule 255-51, Project ACPD-1, Revision No. 1; prepared and mailed to Edgewood Arsenal for filling, painting and stenciling white phosphorus shell and cartridges. Requisitions have been prepared and forwarded Office of the Chief Chemical Officer for items covering single service purchase assignment.
  
- 10a. Schedule No. 274-51: Project ACPD-2 prepared and mailed to Pine Bluff Arsenal, Arkansas, for filling, painting and stenciling white phosphorus shells.

Requisitions have been prepared and forwarded Office of the Chief Chemical Officer for items covering single service purchase assignments.

*Walter L. MacLachlan*

WALTER L. MACLACHLAN  
Col, Cml C  
Commanding

Chick

Chemical Corps, U. S. Army  
ATLANTA CHEMICAL PROCUREMENT DISTRICT  
Seventh Floor - Grant Building  
44 Broad Street, Northwest  
Atlanta 3, Georgia

REPLY REFER TO: CMLAP-B 319.1

13 June 1951

SUBJECT: Interim Progress Report for Period 1-10 June 1951

TO: Office of the Chief Chemical Officer  
Chief, Industrial Division  
Washington 25, D. C.

Interim Progress Report for period 1-10 June 1951 is submitted as follows:

1. a. Schedule 187-51, Contract DA 09-025-Cml-6: No change since Interim Progress Report 20-31 May 1951.

2. a. Schedule 189-51, Contract DA 09-025-Cml-8: No change since Interim Progress Report 20-31 May 1951 except as noted below:

g. Quantity produced to date:

- (1) Container, Shipping for Set, Gas, Toxic, Drawing No. B18-21-39, shipped by Southern Wire, Inc., Atlanta, Georgia. Inspected at Atlanta, Georgia, 309 each.

Items showing inspection by Atlanta Chemical Procurement District have been inspected and accepted by Atlanta Chemical Procurement District.

3. a. Schedule 188-51, Contract DA 09-025-Cml-7: No change since Interim Progress Report 20-31 May 1951.

4. a. Schedule 126-51, Contract DA 09-025-Cml-11: No change since Interim Progress Report 20-31 May 1951 except as noted below:

g. Quantity produced to date: 274,619 pounds.

i. Quantity accepted to date: 274,619 pounds.

j. Quantity shipped to date: 274,619 pounds.

CMIAP-R 319.1

13 June 1951

SUBJECT: Interim Progress Report for Period 1-10 June 1951

5. a. Schedule 202-51, Contract DA 09-025-Cml-13: No change since Interim Progress Report 20-31 May 1951 except as noted below:

g. Quantity produced to date: 103,551 pounds.

i. Quantity accepted to date: 103,551 pounds.

j. Quantity shipped to date: 103,551 pounds.

6. a. Schedule 126-51, Contract DA 09-025-Cml-12: No change since Interim Progress Report 20-31 May 1951 except as noted below:

g. Quantity produced to date: 233,836 pounds.

i. Quantity accepted to date: 233,836 pounds.

j. Quantity shipped to date: 233,836 pounds.

7. a. Schedule 278-51: Action awaiting information on availability of White Phosphorus from manufacturers.

8. a. Schedule 255-51, Project Order ACPD-1, Revision No. 1: Prepared and mailed to Edgewood Arsenal for filling, painting and stenciling white phosphorus shell and cartridges. Requisitions have been prepared and forwarded Office of the Chief Chemical Officer for items covering single service purchase assignment.

9. a. Schedule 274-51, Project Order ACPD-2: Prepared and mailed to Pine Bluff Arsenal, Arkansas for filling, painting and stenciling white phosphorus shells.

10. a. Schedule 188-51, Revision No. 2 (13 April 1951), Contract DA 09-025-Cml-14.

b. Date of Invitation to Bid: 16 May 1951.

c. Date of award of contract and name of contractor:  
5 June 1951, Corning Glass Works, Corning, New York.

d. Date schedule placed on arsenal: NA

e. Dollar amount of contract: \$14,625.00

f. Forecast of Production: Entire quantity to be delivered by 25 September 1951.

g. Quantity produced to date: None

13 June 1951

SUBJECT: Interim Progress Report for Period 1-10 June 1951

h. Quantity awaiting inspection: None

i. Quantity accepted to date: None

j. Quantity shipped to date: None

k. Pertinent remarks: Invitation to Bid No. Cml-09-025-51-13 issued on 16 May 1951 for all component parts required for the Set, Gas, Identification, Detonation, Ml. Bidders were permitted to bid on entire quantity or separate components as listed in invitation. The above contractor elected to bid on only one item. Invitations were opened on 28 May 1951 and award made to Corning Glass Works, Corning, New York.

11. a. Schedule 188-51, Revision No. 2 (13 April 1951), Contract DA 09-025-Cml-15.

b. Date of Invitation to Bid: 16 May 1951.

c. Date of award of contract and name of contractor:  
5 June 1951, George D. Ellis & Sons, Inc., American and Luzerne Streets, Philadelphia 40, Pennsylvania.

d. Date schedule placed on arsenal: NA

e. Dollar amount of contract: \$1,274.00

f. Forecast of Production: Entire quantity to be delivered by 25 September 1951.

g. Quantity produced to date: None

h. Quantity awaiting inspection: None

i. Quantity accepted to date: None

j. Quantity shipped to date: None

k. Pertinent remarks: Invitation to Bid No. Cml-09-025-51-13 issued on 16 May 1951 for all component parts required for the Set, Gas, Identification, Detonation, Ml. Bidders were permitted to bid on entire quantity or separate components as listed in invitation. The above contractor elected to bid on only one item. Invitations were opened on 28 May 1951 and award made to George D. Ellis & Sons, Inc., American and Luzerne Streets, Philadelphia 40, Pennsylvania.

CMLAP-B 319.1

13 June 1951

SUBJECT: Interim Progress Report for Period 1-10 June 1951

12. a. Schedule 188-51, Revision No. 2 (13 April 1951), Contract DA 09-025-Cml-16.

b. Date of Invitation to Bid: 16 May 1951.

c. Date of award of contract and name of contractor:  
5 June 1951, Atlas Powder Company, Delaware Trust Building, Wilmington, Delaware.

d. Date schedule placed on arsenal: NA

e. Dollar amount of contract: \$8,190.00

f. Forecast of Production: Entire quantity to be delivered by 25 September 1951.

g. Quantity produced to date: None

h. Quantity awaiting inspection: None

i. Quantity accepted to date: None

j. Quantity shipped to date: None

k. Pertinent remarks: Invitation to Bid No. Cml-09-025-51-13 issued on 16 May 1951 for all component parts required for the Set, Gas, Identification, Detonation, MI. Bidders were permitted to bid on entire quantity or separate components as listed in invitation. The above contractor elected to bid on only one item. Invitations were opened on 28 May 1951 and award made to Atlas Powder Company, Delaware Trust Building, Wilmington, Delaware.

13. a. Schedule 188-51, Revision No. 2 (13 April 1951), Contract DA 09-025-Cml-18.

b. Date of Invitation to Bid: 16 May 1951.

c. Date of award of contract and name of contractor:  
5 June 1951, Fidelity Electric Company, Inc., 332 North Arch Street, Lancaster, Pennsylvania.

d. Date schedule placed on arsenal: NA

e. Dollar amount of contract: \$27,360.00

f. Forecast of Production: Entire quantity to be delivered by 25 September 1951.

SUBJECT: Interim Progress Report for Period 1-10 June 1951

- g. Quantity produced to date: None
- h. Quantity awaiting inspection: None
- i. Quantity accepted to date: None
- j. Quantity shipped to date: None

k. Pertinent remarks: Invitation to Bid No. Cml-09-025-51-13 issued on 16 May 1951 for all component parts required for the Set, Gas, Identification, Detonation, Ml. Bidders were permitted to bid on entire quantity or separate components as listed in invitation. The above contractor elected to bid on only one item. Invitations were opened on 28 May 1951 and award made to Fidelity Electric Company, Inc., 332 North Arch Street, Lancaster, Pennsylvania.

14. a. Schedule 202-51, Contract DA 09-025-Cml-19.

b. Date of Invitation to Bid: 25 April 1951.

c. Date of award of contract and name of contractor:  
7 June 1951, Food Machinery & Chemical Corporation, Westvaco Chemical Division, 405 Lexington Avenue, New York 17, N. Y.

d. Date schedule placed on arsenal: NA

e. Dollar amount of contract: \$34,000.00

f. Forecast of Production: June 1951, 200,000 pounds.

g. Quantity produced to date: None

h. Quantity awaiting inspection: None

i. Quantity accepted to date: None

j. Quantity shipped to date: None

k. Pertinent remarks: Invitation to Bid No. Cml-09-025-51-12 issued 25 April 1951 and mailed to six (6) producers of White Phosphorus for requirements of Chemical Corps. Bids were received from three (3) producers. Each of the three (3) producers offered to supply only a small portion of the requirements. A contract was entered into with Food Machinery & Chemical Corporation, Westvaco Chemical Division, 405 Lexington Avenue, New York 17, N. Y., for 100,000 pounds. At a later

CMLAP-B 319.1

13 June 1951

SUBJECT: Interim Progress Report for Period 1-10 June 1951

date, the above named corporation offered to furnish an additional amount named in the above contract and as a result, this contract was executed by the Atlanta Chemical Procurement District.

FOR THE COMMANDING OFFICER:

*Alvin H. Bowles*

ALVIN H. BOWLES  
Captain, Cml C  
Executive Officer

Copy furnished:

OCCm10, Planning & Production Br.  
Washington 25, D. C.

Chemical Corps, U. S. Army  
ATLANTA CHEMICAL PROCUREMENT DISTRICT  
Seventh Floor - Grant Building  
44 Broad Street, Northwest  
Atlanta 3, Georgia

*Atlanta*

REPLY REFER TO: CMLAP-B 319.1

9 July 1951

SUBJECT: Interim Progress Report for Period 20-30 June 1951

TO: Office of the Chief Chemical Officer  
Chief, Industrial Division  
Washington 25, D. C.

Interim Progress Report for period 20-30 June 1951 is submitted as follows:

1. a. Schedule 187-51, Contract No. DA 09-025-Cml-6: No change since Interim Progress Report 10-20 June 1951.

2. a. Schedule 189-51, Contract No. DA 09-025-Cml-8: No change since Interim Progress Report 10-20 June 1951 except as noted below:

g. Quantity produced to date:

- (1) Container, Shipping for Set, Gas, Toxic,  
1,089 each.
- (2) Filler, Fiberboard, Corrugated,  
3/16" x 5 3/4" diameter  
6,534 each.
- (3) Cards, Instruction  
1,089 each.
- (4) Liner, Fiberboard, Corrugated  
3/32" x 5 5/8" x 16 7/8"  
6,534 each.
- (5) Partitions, Fiberboard, Corrugated  
13,068 each.

Above items inspected and accepted at Atlanta, Georgia by  
Atlanta Chemical Procurement District.

CMLAP-B 319.1

9 July 1951

SUBJECT: Interim Progress Report for Period 20-30 June 1951

3. a. Schedule 188-51, Contract No. DA 09-025-Cml-7: No change since Interim Progress Report 10-20 June 1951 except as noted below:

g. Quantity produced to date:

- (1) Container, Shipping for Set, Gas, Detonation, Identification Ml, shipped by Southern Wire, Inc. 1,222 each.
- (2) Container, Tube, Multiple 1,269 each.

Above items inspected and accepted by Atlanta Chemical Procurement District.

4. a. Schedule 126-51, Contract No. DA 09-025-Cml-11: No change since Interim Progress Report 10-20 June 1951 except as noted below:

g. Quantity produced to date: 389,741 pounds.

h. Quantity awaiting inspection: None.

i. Quantity accepted to date: 389,741 pounds.

j. Quantity shipped to date: 389,741 pounds.

5. a. Schedule 202-51, Contract No. DA 09-025-Cml-13: No change since Interim Progress Report 10-20 June 1951 except as noted below:

g. Quantity produced to date: 103,551 pounds.

h. Quantity awaiting inspection: None.

i. Quantity accepted to date: 103,551 pounds.

j. Quantity shipped to date: 103,551 pounds.

6. a. Schedule 126-51, Contract No. DA 09-025-Cml-12: No change since Interim Progress Report 10-20 June 1951 except as noted below:

g. Quantity produced to date: 501,741 pounds.

9 July 1951

SUBJECT: Interim Progress Report for Period 20-30 June 1951

- h. Quantity awaiting inspection: None.
- i. Quantity accepted to date: 501,741 pounds.
- j. Quantity shipped to date: 501,741 pounds.
7. a. Schedule 126-51)  
 Schedule 132-51)  
 Schedule 145-51) Contract No. DA 09-025-Cml-22  
 Schedule 255-51)  
 Schedule 274-51)  
 Schedule 278-51)
- b. Date of Invitation to Bid: 25 April 1951.
- c. Date of award and name of contractor: 30 June 1951,  
 Monsanto Chemical Company, Phosphate Division, St. Louis 4, Missouri.
- d. Date schedule placed on arsenal: NA.
- e. Dollar value of contract: \$612,000.
- |   |            |
|---|------------|
| 337,029 pounds White Phosphorus,<br>Schedule 126-51   | \$ 57,295. |
| 280,407 pounds White Phosphorus,<br>Schedule 132-51   | 47,680.    |
| 2,500 pounds White Phosphorus,<br>Schedule 145-51     | 425.       |
| 700,000 pounds White Phosphorus,<br>Schedule 274-51   | 119,000.   |
| 280,000 pounds White Phosphorus,<br>Schedule 255-51   | 47,600.    |
| 2,000,000 pounds White Phosphorus,<br>Schedule 278-51 | 340,000.   |
- f. Forecast of production:
- 400 tons July, August, September 1951 in equal  
 monthly shipments.
- 500 tons October, November, December 1951 in equal  
 monthly shipments.
- 900 tons January, February, March 1952 in equal  
 monthly shipments.

9 July 1951

SUBJECT: Interim Progress Report for Period 20-30 June 1951

- g. Quantity produced to date: None.
- h. Quantity awaiting inspection: None.
- i. Quantity accepted to date: None.
- j. Quantity shipped to date: None.

k. Pertinent remarks: Invitation to Bid No. Cml-09-025-51-12 issued 25 April 1951 and mailed to the six (6) producers of White Phosphorus for requirements of the Chemical Corps. The producers would not agree to provide any sizeable amount of Chemical Corps requirements. This situation was reported to Office of the Chief Chemical Officer, who in turn reported to the National Production Authority the urgent need for White Phosphorus, requesting that proper steps be taken by the producers to provide the required White Phosphorus. A contract for the amount of White Phosphorus listed in paragraph 7.f. above, totaling 1,800 tons, was mailed to Monsanto Chemical Company on 30 June 1951 requesting immediate acceptance at 17¢ per pound, F.O.B. plant. On 2 July 1951 in telephone conversation with Sales Manager of Monsanto, this office was advised they had no confirmation at that time of the National Production Authority ruling that Tennessee Valley Authority and industry would each furnish 50 per cent of Chemical Corps requirements for White Phosphorus; that when they did receive confirmation they would probably accept the order and forward to this office or if there were any details in the contract which they desired to question before acceptance they would telephone this office. No further information has been received at this time.

8. a. Schedule 255-51: No change since Interim Progress Report 10-20 June 1951 except as noted below:

See paragraph 7.a. above which shows that 140 tons of White Phosphorus was contracted at cost of \$47,600 on Contract No. DA 09-025-Cml-22 to be used in filling shells at Edgewood Arsenal on the above schedule.

9. a. Schedule 274-51: No change since Interim Progress Report 10-20 June 1951 except as noted below:

Contract No. DA 09-025-Cml-22 listed in paragraph 7.a. above shows that a contract was sent to Monsanto Chemical Company for 350 tons of White Phosphorus at a cost of \$119,000 to be used in filling shells at Edgewood Arsenal, Army Chemical Center, Maryland on the above schedule to be delivered October - December 1951.

CMLAP-B 319.1

9 July 1951

SUBJECT: Interim Progress Report for Period 20-30 June 1951

Contract No. DA 09-025-Cml-23 was sent to Food Machinery and Chemical Corporation, Westvaco Chemical Division for 300 tons of White Phosphorus at cost of \$102,000 to be delivered to Pine Bluff during January - February - March 1952 for use on above schedule.

Contract No. DA 09-025-Cml-25 was sent to the Virginia-Carolina Chemical Company for 350 tons of White Phosphorus at a cost of \$119,000 to be delivered 50 tons each month from July 1951 to February 1952 to Pine Bluff for use on above schedule.

*Hand* Contract No. DA 09-025-Cml-24 was sent to American Chemical Corporation for 60 tons of White Phosphorus at cost of \$20,400 to be shipped to Pine Bluff in January 1952 for use on above schedule.

Contract No. DA 09-025-Cml-26 was sent to Victor Chemical Works for 1,600 tons of White Phosphorus at cost of \$544,000 to be shipped to Pine Bluff as follows:

100 tons each month, July, August, September,  
December 1951  
150 tons October 1951  
200 tons November 1951  
300 tons January 1952  
350 tons February 1952  
200 tons March 1952

b. Schedule 202-51, Contract No. DA 09-025-Cml-23.

The above contract for 450 tons of White Phosphorus at cost of \$153,000 was sent to Food Machinery and Chemical Corporation, Westvaco Chemical Division to be delivered to Rocky Mountain Arsenal. Schedule shipments: 200 tons to be shipped during July - September 1951; 200 tons to be shipped during October - November - December 1951 and 50 tons to be shipped during period January - March 1951.

10. a. Schedule 188-51, Revision No. 2 (13 April 1951), Contract No. DA 09-025-Cml-14: No change since Interim Progress Report 10-20 June 1951.

11. a. Schedule 188-51, Revision No. 2 (13 April 1951), Contract No. DA 09-025-Cml-15: No change since Interim Progress Report 10-20 June 1951.

12. a. Schedule 188-51, Revision No. 2 (13 April 1951), Contract No. DA 09-025-Cml-16: No change since Interim Progress Report 10-20 June 1951.