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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
 
SECTION A - SOLICITATION/CONTRACT FORM  
         
                The total cost of this contract was increased by $49,070,850.00 from $275,463,818.00 to $324,534,668.00.  
 
 
SECTION B - SUPPLIES OR SERVICES AND PRICES  
 
 
 
        CLIN 3100  
                The option status has changed from Option to Option Exercised.  
 
 
 
        CLIN 3160  
                The option status has changed from Option to Option Exercised.  
 
(End of Summary of Changes)  
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
 
SECTION G - CONTRACT ADMINISTRATION DATA  
 
 
 
The following have been modified:  
         
Contractor shall submit payment request using the following method(s) as mutually agreed to by the Contractor, the 
Contracting Officer, the contract administration office, and the payment office. 
 
x_ Wide Area Workflow (WAWF) (see instructions below) 
 
__ Web Invoicing System (WInS)(https://ecweb.dfas.mil) 
 
__ American National Standards Institute (ANSI) X.12 electronic data interchange (EDI) formats 
(http://www.X12.org and http://www.dfas mil/ecedi) 
 
__ Other (please specify)____________________________________ 
 
DFAS POC and Phone: DFAS Columbus, , email ,  
_______________________________________________ 
 
 
WAWF is the preferred method to electronically process vendor request for payment. This application allows DOD 
vendors to submit and track Invoices and Receipt/Acceptance documents electronically.  Contractors electing to use 
WAWF shall (i) register to use WAWF at https://wawf.eb mil and (ii) ensure an electronic business point of contact 
(POC) is designated in the Central Contractor Registration site at http://www.ccr.gov within ten (10) calendar days 
after award of this contract/order.  
 
WAWF Instructions 
 
Questions concerning payments should be directed to the Defense Finance and Accounting Service (DFAS) [DFAS 
Columbus Cetner, Code:  HQ0338, South Entitlement Operations, PO Box 182264, Columbus, OH 43218-2264] at 
[614-693-6497] or faxed to [614-693-2433].  Please have your purchase order/contract number ready when calling 
about payments.  
 
You can easily access payment and receipt information using the DFAS web site at 
http://www.dfas mil/money/vendor.  Your purchase order/contract number or invoice number will be required to 
inquire about the status of your payment. 
 
The following codes and information will be required to assure successful flow of WAWF documents. 
 
TYPE OF DOCUMENT [Check the appropriate block] 
 
__ Commercial Item Financing 
 
__ Construction Invoice (Contractor Only) 
 
_x_ Invoice (Contractor Only) 
 
_x_ Invoice and Receiving Report (COMBO) 

(b) (6) (b) (6)(b) (6)
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(End of Summary of Changes)  
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
 
SECTION A - SOLICITATION/CONTRACT FORM  
                The Criticality code B has been added.  
 
 
SECTION C - DESCRIPTIONS AND SPECIFICATIONS  
 
 
 
The following have been added by full text:  
        HALO MODIFICATION 
        HALO MODIFICATION 

1. Purpose: ITT and the Army concur the maximum halo requirements under the ENVG 
contract W91CRB-05-D-0012 are clearly articulated in the contract specifications. The 
issue is stipulation of the manner in which halo is measured and the Government’s stated 
need to require correlation with NVESD’s visual halo measurement standard. Prior to this 
modification, there was no requirement to correlate visual and automated halo 
measurements and a variance of  had existed since approximately 
2003.   The purpose of this modification is to modify the test standard against which halo 
is measured and require periodic correlation to NVESD’s visual measurement as the 
standard in a manner that is fair and reasonable to both parties. 

 
2. Scope: 

a. Effective 01 Mar 2010, ITT shall modify its automated halo measurement process 
to correlate to NVESD’s visual measurement.   

b. To account for work-in-process as of 01 Mar 2010, the Government will accept 
up to 475 tubes measuring greater than  to less than or equal to  
halo, based on the NVESD standard. 

c. The maximum halo specification under the contract for ENVG systems and spare 
image tubes shall remain at  

d. The Government agrees to accept under waiver several specification relaxations 
proposed by ITT and as follows: 

i. Immersion:  The immersion requirement will be modified from 
 

ii. Eyepiece Field Curvature:   
1. I2 (3.3.7.4):  The system level requirement shall be deleted.  The 

component requirement shall remain.   
2. Thermal (3.3.7.5):  This requirement shall be replaced by a system-

level off-axis MRT requirement based on ITT and NVESD 
analysis. 

iii. Image Alignment (3.3.7.2):  Modify Table IV to read as follows: 
 

(b) (4)

(b) (4) (b) (4)

(b) (4)

(b) (4)
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d. The Army will attempt to expedite the cost and price analysis of ITT’s proposal 
and make all best efforts to definitize this contract action, inclusive of price and 
specification waivers, within 60 days of the effective date of this document. 

e. Funds are available for any resulting contract price increase therefore upon 
definitization the Government shall not offset any resulting increase in contract 
cost by reducing the quantity of systems it is obligated to purchase.  

 
4. Other relevant items 

a. Warranty/CLS – tubes submitted for warranty or CLS repair will be returned in 
accordance with the halo measurement of the original tube at the time it was 
delivered. 

b. ITT shall provide the Government with documentation on tubes delivered in 
accordance with 2.b. including serial numbers, build date, and halo measurement 
sorted from  

 
  
 
(End of Summary of Changes)  
 

(b) (4)
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
 
SECTION F - DELIVERIES OR PERFORMANCE  
 
 
 
The following have been added by full text:  
        SPECIAL SHIPPING INSTRUCTIONS 
F.1  SPECIAL SHIPMENT INSTRUCTIONS FOR NIGHT VISION SYSTEMS 
 
All Night Vision Systems will be Category IV Items for shipment purposes in accordance with Defense 
Transportation Regulation (DTR) DOD Regulation 4500.9-R (Nov 2004) – Part II Cargo Movement, Chapter 205-
Movement of Sensitive Conventional Arms, Ammunition and Explosives, Classified (Secret and Confidential) and 
Controlled Cryptographic Items Sensitive Items. 
  
 
(End of Summary of Changes)  
 



 



W91CRB-05-D-0012 
P00035 

Page 2 of 6 
 

 

SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
 
SECTION A - SOLICITATION/CONTRACT FORM  
         
                The total cost of this contract was increased by $3,273,065.00 from $324,534,668.00 to $327,807,733.00.  
 
 
SECTION B - SUPPLIES OR SERVICES AND PRICES  
 
        CLIN 6000 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
6000  3,273,065 Dollars, 

U.S. 
$1.00 $3,273,065.00  

 REA 
FFP 
Request for Equitable Adjustment See REA Agreements Section in this 
modification for details 
FOB: Destination 
  

 

   
  
 
 NET AMT $3,273,065.00 
 
 ACRN AA 

CIN: 000000000000000000000000000000 
 

 $0.00 
 

                
 
 
SECTION C - DESCRIPTIONS AND SPECIFICATIONS  
 
 
 
The following have been added by full text:  
        REA AGREEMENTS 
Completion of ENVG Schedule, REA, Halo and EBI Negotiations 
  

1. Purpose:  ITT and the Government have completed negotiations regarding the items of 
ENVG delivery schedule delays, ITT’s Request for Equitable Adjustment (REA), halo 
test and EBI test.   The purpose of this modification is to present the final negotiated 
position for each of these items. 

 
2. Negotiated items :  

a. Delivery schedule delays 
i. ITT and the Government have agreed to a total amount of $11,000,000 

consideration owed to the Government for all schedule delays which 
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occurred from original contract award to the effective date of this 
modification. 

ii. The new contractual delivery schedule shown in Table 1 shall be 
implemented in a new delivery order that shall be issued upon execution 
of this modification. 

iii. The Government reserves the right to obtain consideration for any future 
schedule delays incurred against the schedule defined in Table 1. 

 
Table 1.  New System Delivery Schedule 

FY2010 2010
Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

System Delivery 0 0 77 207 0 295 200 200
Cumulative 1681 1681 1758 1965 1965 1965 2260 2460 2660

FY2011 2011
Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

System Delivery 200 250 300 300 300 300 300 300 300 300 300 300
Cumulative 2860 3110 3410 3710 4010 4310 4610 4910 5210 5510 5810 6110

FY2012 2012
Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

System Delivery 300 300 300 300 300 300 300 300 300 300 56
Cumulative 6410 6710 7010 7310 7610 7910 8210 8510 8810 9110 9166

+53 Test Systems
9219

Total

 
 

 
 

b. REA  
i. The Government has reviewed ITT’s Request for Equitable Adjustment 

(REA) and is in agreement that some government-directed changes were 
made to the Enhanced Night Vision Goggle (ENVG) by ITT that the 
Government benefited from and for which ITT, prior to this modification, 
did not receive compensation. 

ii. ITT and the Government have agreed to a total amount of  as 
an equitable adjustment to contract W91CRB-05-D-0012 in final 
settlement to ITT’s REA.  This amount will be funded partially by 
consideration owed to the Government as indicated in Table 2, and the 
balance will be paid with new funds as indicated in the Summary below. 

 
 

c. Halo 
i. The terms of halo test were previously negotiated and defined by 

W91CRB-05-D-0012, P00033. 
ii. ITT and the Government have agreed to a total amount of   

This amount will be funded entirely by consideration owed to the 
Government as indicated in Table 2. 

d. EBI 

(b) (4)

(b) (4)
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i. ITT and the Government concur the EBI requirements under the ENVG 
contract W91CRB-05-D-0012 are clearly articulated in the contract 
specifications and verified via the approved QVP.  The Government has a 
requirement to change the manner in which EBI and related characteristics 
(Gain, etc.) are measured and require correlation with NVESD’s 
measurement standard.  The purpose of this modification is to modify the 
test standard against which EBI and related characteristics (Gain, etc.) are 
measured and require periodic correlation to NVESD’s standard in a 
manner that is fair and reasonable to both parties. 

ii. ITT will modify its calculation for EBI to remove the  multiplication 
factor from the contract test procedure. 

iii. The Government and ITT will continue working in good faith to arrive at 
mutually acceptable changes to the standards and measurement processes 
related to EBI. 

iv. ITT requires a transition period to remove the  multiplication factor 
from the contract test procedure and complete delivery of product in 
production flow.  During this transition period, product will meet EBI 
performance requirements per its original manufacturing process.  This 
transition period will end 01 OCT 2010.  The Government will not accept 
product that fails to conform to the new standard after that date.   

v. ITT and the Government will make best efforts to define and meet gain 
compliance at or before 01 Oct 2010.  The Government will ensure 
personnel and resources availability to meet that date.  The EBI 
requirement detailed in paragraph iv above is a function of gain. Gain 
compliance will not change the overall EBI requirement. 

vi. ITT will not request price adjustments for any other EBI/Gain related 
changes that may be agreed to prior to 01 Oct 2010 so long as those 
changes are implemented via mutual agreement. 

vii. In consideration for removal of the factor and any other EBI/Gain 
related changes that may be agreed to prior to 01 Oct 2010, ITT will 
receive an amount of  which equates to per tube or ENVG 
system remaining to be delivered on the contract. This amount will be 
funded entirely by consideration owed to the Government as indicated in 
Table 2. 
 

(b) (4)

(b) (4)

(b) (4)

(b) (4)(b) (4)
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3. Summary: 

a. Table 2 below summarizes the amounts owed to each party and the net amount 
owed to ITT. 

Table 2.  Cost Summary 
 

Negotiated Amount Owed To
Schedule Consideration (11,000,000)$          US Army
Halo 8,734,873$              ITT
EBI 326,430$                 ITT
REA 5,211,762$              ITT
Total 3,273,065$              ITT  

 
b. CLIN 6000 has been created to address the lump sum payment of $3,273,065 in 

final settlement to ITT’s REA and the negotiated items detailed in this 
modification.  For the purposes of payment, this CLIN will be funded on a new 
delivery order that shall  be issued on or before 8 Jul 2010. 

  
 
 
  
 
 
SECTION E - INSPECTION AND ACCEPTANCE  
         
The following Acceptance/Inspection Schedule was added for CLIN 6000: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  Government  
  
 
 
SECTION G - CONTRACT ADMINISTRATION DATA  
 
Accounting and Appropriation  
 
Summary for the Payment Office  
         
CLIN 6000: 
Funding on CLIN 6000 is initiated as follows:  
          
        ACRN: AA  
          
        CIN: 000000000000000000000000000000  
          
        Acctng Data: To be cited on each Delivery Order  
          
        Increase: $0.00  
          
        Total: $0.00  
 
(End of Summary of Changes)  
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
 
SECTION F - DELIVERIES OR PERFORMANCE  
         
 
The following Delivery Schedule for CLIN 1100 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 1101 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Origin  
  

  
 
The following Delivery Schedule for CLIN 1102 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 1103 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 1104 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 1105 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
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The following Delivery Schedule for CLIN 1106 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 1107 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 1108 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 1109 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 1110 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 1111 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 1112 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
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The following Delivery Schedule for CLIN 1113 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 1114 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 1115 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 1116 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 1117 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 1153 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 1160 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
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  POP 31-MAR-2005 TO 
31-MAR-2010  

N/A  N/A 
FOB:  Origin  

  

  
 
The following Delivery Schedule for CLIN 1400 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 1601 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 1602 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 1603 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 1604 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 1605 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for SUBCLIN 1800AA has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
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  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for SUBCLIN 1800AB has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 1900 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 2100 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Origin  
  

  
 
The following Delivery Schedule for CLIN 2101 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 2103 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Origin  
  

  
 
The following Delivery Schedule for CLIN 2161 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 2162 has been added: 
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          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 2163 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 2164 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 2165 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 2166 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 2167 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 2168 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 2169 has been added: 
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          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 2170 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 2171 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 2172 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 2173 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 2174 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 2175 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
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The following Delivery Schedule for CLIN 2400 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 2601 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 2602 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 2603 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 2604 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 2605 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for SUBCLIN 2800AA has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
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The following Delivery Schedule for SUBCLIN 2800AB has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 3100 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Origin  
  

  
 
The following Delivery Schedule for CLIN 3160 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Origin  
  

  
 
The following Delivery Schedule for CLIN 3161 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 3400 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 3601 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 3602 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
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The following Delivery Schedule for CLIN 3603 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 3604 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 3605 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for SUBCLIN 3800AA has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for SUBCLIN 3800AB has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 4100 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Origin  
  

  
 
The following Delivery Schedule for CLIN 4103 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
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  POP 31-MAR-2005 TO 
31-MAR-2010  

N/A  N/A 
FOB:  Origin  

  

  
 
The following Delivery Schedule for CLIN 4104 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 4400 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 4601 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 4602 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 4603 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 4604 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 4605 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
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  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for SUBCLIN 4800AA has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for SUBCLIN 4800AB has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 5103 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Origin  
  

  
 
The following Delivery Schedule for CLIN 5104 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 5400 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 5601 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 5602 has been added: 
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          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 5603 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 5604 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 5605 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for SUBCLIN 5800AA has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for SUBCLIN 5800AB has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
  

 
  
 
The following Delivery Schedule for CLIN 6000 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2005 TO 

31-MAR-2010  
N/A  N/A 

FOB:  Destination  
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(End of Summary of Changes)  
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
 
SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS  
 
 
 
The following have been added by full text:  
        ENGINEERING CHANGE PROPOSALS 
Engineering Change Proposals 
 
Configuration Control Document (CCD) 0012-018R3 (ENVG), CCD 0012-019R3 (ENVG), and CCD 0012-020R2 
(ENVG) have been reviewed and approved by the Government.  These class I ECP's shall be incorporated into the 
subject contract at no cost or schedule impact to the Government. 
 
Configuration Control Document (CCD) 0012-018R2 (ENVG), CCD 0012-019R2 (ENVG), CCD 0012-020 
(ENVG), CCD 0012-020R1 (ENVG), and CCD 0012-021 (ENVG) have been voided upon receipt of a later 
revision. 
 
-Technical Point of Contact is  (ENVG), DSN 654-3194 
-Configuration Management Point of Contact is  
 
The above mentioned documents are attached to the contract in Electronic Document Access (EDA) 
  
 
(End of Summary of Changes)  
 

(b) (6)
(b) (6)
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
 
SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS  
         
The Table of Contents has changed from:  
  
        Exhibit/Attachment Table of Contents 
 
DOCUMENT TYPE  DESCRIPTION  PAGES  DATE  
Attachment 01  DD254    22-MAR-2005  
Attachment 02  Updated Security Class 

Guide for I2 Devices  
    

Attachment 03  MIL-PRF-49257    09-MAY-1995  
Attachment 04  PD 96-20, Goggles, Sun, 

WInd & Dust: 1974  
  19-NOV-1996  

Attachment 05  MIL-PRF-44366B    26-APR-1996  
Attachment 06  MIL-PRF-31013    25-APR-1996  
Attachment 07  Spares Quantity 

Worksheet  
  10-JAN-2005  

Attachment 10  ECP 0012-006    09-FEB-2007  
Attachment 11  ECP 0012-007    09-FEB-2007  
Attachment 12  ECP 0012-009    09-FEB-2007  
Attachment 13  ECP 0012-005    22-MAR-2007  
Attachment 14  ECP 0012-010    07-SEP-2007  
Attachment 15  ECP-00120-011    07-SEP-2007  
Attachment 16  ECP-0012-012    07-SEP-2007  
Attachment 17  ECP 0012-D001 Doc. As 

Built Issues 1st ENVG; 
IPT Test Goggle  

  27-NOV-2007  

Attachment 18  ECP 0012-D002 Doc. As 
Built Issues, 1st ENVG; 
IPT Test Goggl  

  27-NOV-2007  

Attachment 8  ECP 0012-003    09-FEB-2007  
Attachment 9  ECP 0012-004    09-FEB-2007  
  
         
to:  
  
        Exhibit/Attachment Table of Contents 
 
DOCUMENT TYPE  DESCRIPTION  PAGES  DATE  
Attachment 01  DD254    22-MAR-2005  
Attachment 02  Updated Security Class 

Guide for I2 Devices  
    

Attachment 03  MIL-PRF-49257    09-MAY-1995  
Attachment 04  PD 96-20, Goggles, Sun, 

WInd & Dust: 1974  
  19-NOV-1996  

Attachment 05  MIL-PRF-44366B    26-APR-1996  
Attachment 06  MIL-PRF-31013    25-APR-1996  
Attachment 07  Spares Quantity 

Worksheet  
  10-JAN-2005  

Attachment 10  ECP 0012-006    09-FEB-2007  
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Attachment 11  ECP 0012-007    09-FEB-2007  
Attachment 12  ECP 0012-009    09-FEB-2007  
Attachment 13  ECP 0012-005    22-MAR-2007  
Attachment 14  ECP 0012-010    07-SEP-2007  
Attachment 15  ECP-00120-011    07-SEP-2007  
Attachment 16  ECP-0012-012    07-SEP-2007  
Attachment 17  ECP 0012-D001 Doc. As 

Built Issues 1st ENVG; 
IPT Test Goggle  

  27-NOV-2007  

Attachment 18  ECP 0012-D002 Doc. As 
Built Issues, 1st ENVG; 
IPT Test Goggl  

  27-NOV-2007  

Attachment 19  Waiver 0012-W001      
Attachment 8  ECP 0012-003    09-FEB-2007  
Attachment 9  ECP 0012-004    09-FEB-2007  
  
 
(End of Summary of Changes)  
 




